

### West Bloomfield Master Plan Update Process

Task	Oct 09	Nov 09	Dec 09	Jan 10	Feb 10	Mar 10	Apr 10	May 10	June 10	July 10	Aug 10	Sept 10	Oct 10
<b>A. Project Kick Off</b>													
1. PC & TB meetings	X												
2. Publish notice of intent	X												
3. Update Info		X	X	X									
<b>B. Visioning</b>													
1. Meeting with PC					X								
<b>C. Public Involvement</b>													
1. Survey					X	X							
2. Community meeting								X					
3. Spread word	X	X	X	X	X	X	X	X					
<b>D. Prepare Updated Draft</b>													
1. Develop draft plan							X	X					
2. PC meeting to review draft							X	X					
<b>E. Public Distribution</b>													
1. Develop draft for distribution									X				
2. PC meeting to recommend distribution									X				
3. TB approve distribution									X				
4. 63-day review period										X	X		
<b>F. Public Hearing &amp; Adoption</b>													
1. PC public hearing													
2. Make final edits to draft plan													
3. PC adoption & recommend TB adoption													
4. TB adoption													

PC= Planning Commission      TB= Township Board      X= Completed Task